



Governance & Funding Framework

Structural Clarity | Fund Separation | Accountability

Stakeholder Presentation | February 5, 2026

Implementation timeline

PHASE 1

Alignment

✓ ALREADY ACTIVE

Protocol & Workgroups

Computors, Tech, Science, Marketing, CM

Small Execution WGs

Business Dev, Incubation Mgmt

Boards

Incubation, Listing, Strategic (Interim)

CCF Funding

Steady income (8% Computor donation)

Next steps

- Feb 9 - Public feedback
- Feb 11 - Framework refinement
- Feb 12 - Comps voting
- Feb 18 - activation (if approved)

PHASE 2

Fulfill missing entities

Finance auditing entity

- Feb 28 - requirements
- Mar 15 - candidates shortlist
- Apr 15 - fully operational

Strategic board

- Feb 28 - Comps delegates process
- Mar 31 - Comps delegates election
- Apr 15 - fully operational

Community Lead

- Feb 6 - Opening of candidates
- Feb 12 - Candidate interviews
- Feb 17 - Final candidates list
- Feb 19 - Proposal for Computors vote
- Feb 25 - Comps resolution
- Feb 25 - 10 days Handover period

PHASE 3

Funding sustainability

CCF, Incubation, Listing funds

- Feb 24 - proposal outline presentation (Comps)
- Mar 15 - feedback collected
- Apr 15 - Refinement
- Apr 30 - Comps voting
- May 15 - fully operational